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OF COUNSEL

November 19, 1996

Gilbert Kerlin, Esq.
Shearman & Sterling
599 Lexington Ave.
New York, NY LW22-6069

Re: USM)AUtah Goldstrike Mine
(Bull Valley LLC,
Washington, County, Utah)

Dear Mr. Kerlin:

In my letter/report to you dated January 22, L996,I agreed to continue to monitor
the mine reclamation activities by USMX Inc. at the Goldstrike Mine. This week I
contacted Mr. Wayne Hedberg of the Utah Division of Oil, Gas and lvlining
('UDOGM'), the State agency in charge of reclamation work at the Goldstrike Mine.
He infonned me that USND( has continued to diligently reclaim the mine and the
treahent facilities in accordance with its approved Reclamation Plan. However, because
his office is very busy on other projects, he has not personally visited the Goldstrike
Mine since the Spring of 1996. He recommended that I telephone USI\D('s Reclamation
Supervisor, Doug Jensen, who resides at the mine, to obtain the current status of the
reclamation work. I did so, and the information reported below is from him.

As you will recall from my January 22Ietter, the remaining reclamation work to
be done falls into five (5) categories:

1. Leach Pads. The reclamation work on the No. 1 Leach Pad is essentially
done, having been re-contoured and soiled. It is considered 95% complete. Only a
temporary ditch remains to catch seepage from this pad until re-vegetation of the site is
complete. However, the No. 2l-each Pad has been untouched. It cannot be reclaimed
until a Closure Plan is approved by the UDOGM. Mr. Jensen stated that approximately
300,000 yards of material will need to be relocated and seeded when that work is
eventually undertaken. UDOGM is concerned that rain runoff in a heavy storm should
not be allowed to escape from the property.
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2. Solution Ponds. The solution ponds cannot be reclaimed until USMX
receives further approval from UDOGM. These ponds are needed to catch drainage from
the leach pads, and must be maintained until the last leach pad has been reclaimed.

3. Plant Site. Some of the machinery, equipment and structures have been
removed from the plant site, but many facilities at the plant site must remain intact since
the plant contains needed wiring for the monitoring stations at the leach pads and the
solution ponds. Mr. Jensen informed me that complete dismantling and removal of the
plant site will probably be the last thing done, only after the leach pads and ponds are
fully reclaimed and monitoring is ceased.

4. Roads. Reclarnation work on dre network of exploration roads is
proceeding, but an estimated six miles (30,000 feet) of exploration roads still need to be
ripped and contoured. He estimated that all roads scheduled to be reclaimed will be
reclaimed by next Summer.

5. Ouail Creek Dam. This dam, and its 3.6 acre pond, will be left in place
as a wildlife watering hole. That original plan remains unchanged.

Doug Jensen advised me that Ron Willden frequently visits the Goldstrike Mine
and is personally acquainted with the progress of the reclamation work reported to you
in this leffer. You may want to contact Ron for additional details. I will continue to
monitor and inquire about reclamation activities, but obviously this work will continue
for a long time yet.

Yours very truly,

\."r$Q--,
Robert G. Pruitt, Jr.
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